
II. EXECUTIVE SUMMARY ¯
a. ¯ Project Title andApplicant Name~
Title: Cosumnes River Salmonid Barrier Program
Applicant: Fishery Foundation of California

b.    Project Description and Primary Biological/Ecological Objectives
The Cosumnes River historically supported a substantial fall-run chinook salmon population - a
CALFED priority species. However, during the°recent past, the salmon population in the
Cosumnes River has been significantly reduced due, in part, to sevei’al major barriers that impede
upstream migration to most of the river’s salmonid spawning habitat. Restoration of fall-run
chinook salmon to flae dyer will require removal of these migration barriers.~ The goal of this
program is to design and implement measures tO eliminate these barriers and monitor the success
of these actions.

The Fishery Foundation of California ("FFC") and The Nature Conservancy ("TNc") have
forged acooperative effort to identify and resolve factors contributing to the decline Of fail- run
Chinook salmon and steelhead on theCosumnes River. Assessments made by the FFC and
Hanson Environmental Inc. biologists and CDFG hydraulic engineer George Heise suggest that

¯ there are four barriers within Or below the spawning habitat that have the potential to.
significantly hinderupstream migration throughout a wide range of flows. The proposed Project
will improve passage by installing fish passage structures at two summer dams in the lower river,.
one low-flow road crossing, andby upgrading the fish ladders at Granlees Dam to current CDFG.
hydraulic specifications. Exact locations of the barrier sites are shown inFigure 1 Aider

" completing improvements of the fish passage structures, a monitoring program will be
implemented tO doeurnent the project’s benefits to salmonids.

c.    Approach/Tasks/Schedule                                ’
The project will evaluate and select engineered modifications for each of the three existing,weirs
and low-flow crossings that-presently impede salmon migration. These barriers will then be
modifiedto allow low-flow flshpassage and continued use of the structures by the propei’ty
owners. This will be accomplished by cutting apassage eharmel through the barrierduring low
flow eonditions~ and/or use of rock weirs..The proposed retrofit to the Granlees Diversion Dam
will include enhanced access to the existing fish ladders, increased volumes within pools,
redu.ced jump heights between pools, and eliminating confusing attraction flows. The schedule
.for these improvements .are to finalize engineering specifications and plans bY October 1998; put
the specifications and plans out for bid.by!anuary, 1999; award the contract by March I999; and
undertake �onstruefionduri.’ng the low flow period with~a.eompletion target date of October 15,
1999. Continued monitoring will 0ceur for three years (1999-2002).

d.    Justification for Project and Funding by CALFED
The proposed project would improve passage and provide long term ecological benefits to a first
tier, priority species (fall-rnn chinook salmon). The project would also improve access for
juvenile salrn0n, ids to downstream rearing areas. The improved Connectivity between habitats on.
the Cosurnnes River would lead to greater spawning and rearing success and.will increase
subsequent run strength. Each of these benefits addresses CALFED stressors and fall. under both
the ERPP and AFRP objectives. They represent the first step in restoring and maintaining

O consistent salmonid rims on the Cosumnes River.                        "
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¯ ~      e.    Budget Costs and Third Party Impacts,
Applicants are requesting CALFED funding for $188,255, which is oneohalf0f the total of the
$376,510 estimated cost for the four passage facilities. The Fishery Foundation has.already
contributed $28,850 toward this, project. Additional funds will be sought by the FFC and TNC
from sources other than CALFED, such as Commercial Salmon Stamp, Department of Water
R.esourees, Four Pumps .Fish. Mitigation, Striped Bass Stamp, Urban Stream, and others.

f.    Applicant Qualifications,¯
The FFC is a non-profit corporation established in 1985 to develop.and implement innovative
fishery restoration programs. Since 1992 the Foundation has successfully completed eleven state
contracts and is currently managing two Contracts with CDFG and DWR. These thirteen
contracts are valued at over $1.9 million. The FFC has Completed fisheries habitat restoration
and enhancement projects on several tributaries to the Eel River..Tom Hampson, a California ~
State licensed building contractor and a iieensed ,aquaculturist, will serve as Project Coordinator.
Mr, Hampson has. managed fishery restoration and enhancement projects for the FFC since 1992.
Trevor Kennedy, Project Manager for the FFC, has a B.S. in Fisheries Biology. He is working
with TNC’ and other agencies to develop the project and has begun baseline monitoring. Dr.
Charles Hanson, Hanson Environmental, Inc., will act as fisheries consultant and scientific
advisor on the proposed habitat project. Dr. Hanson has been actively involved in .the monitoring
and evaluation of fisheries populations within the Bay-Delta system for over 20 years..

g.    Monitoring and,Data Evaluation
Monitoring will be conducted before and after the barriers are modified to determine spatial and
temPoral spawning distribution, flows and temperatures required for upstream migration, spawningO and the and habitat, will be ConductedSuccess quality,quantity .distributionof spawning Monitoring

" in cooperation .with the CDFG Stream Evaluation Progr .~ (STEP)’who is.currently evaluating
salmon population and habitat conditions within the Cosumnes River
options that could improve habitat and increase salmon productiom Monitoring.will include habitat

¯ mappingand salmon spawning distribution using aerial photography, .spawning distribution and
¯ ’ .spawner. abundance Using salmoneareass surveys, estimation of a salmon production :index using

downstream migrant traps, evaluation of salmon rearing habitat, and an evaluation of habitat
conditions (flow, temperature, channel attributes, etc.).

The value of the monitoring data will extend beyond the boundaries of’ the fish passage project to
various other present and future projects within the watershed. It is very possible with. good
supporting biological information that flood control projects near the Spawning zone could be
configured to improve salmon habitat. , ....

h. Local ~Support/Coordination with Other Programs/Compatibility with
CALFED Objectives

The FFC is undertaking this project with cooperation from TNC, CDFG,.and Rancho Murrieta..
Community Service District (RMCSD), The FFC has begun discussions wi.th area landowners. ’
The proposed project is consistent with both CALFED priorities .and objectives and with actions
designed to promote recovery and protection for both salmon and steelhead populations.
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